COLORADO RIVER RECOVERY PROGRAM RECOVERY PROGRAM
FY 99 ANNUAL PROJECT REPORT PROJECT NUMBER: CAP-26

l. Project Title: Fish passage and screening at the Hartland Diversion Dam.

1. Principal Investigator(s): Brent Uilenberg
Bureau of Reclamation
2764 Compass Drive, Suite, 106
Grand Junction, CO 81506
builenberg@uc.usbr.gov
Phone (970) 248-0641
FAX (970) 248-0601

1. Project Summary: Pursuant to the recommendations provided in DISCUSSION OF THE
RELATIVE MERITS FOR FISH PASSAGE AT HARTLAND DIVERSION DAM ON
THE GUNNISON RIVER NEAR DELTA, COLORADO (Burdick, January 1996)
provide fish passage at the Hartland Diversion Dam.

V.  Study Schedule: Designin FY 2001 and construct in FY 2002.
V. Relationship to RIPRAP: Colorado River Action Plan: Gunnison River 11.B.2.

V1.  Accomplishment of FY 99 Tasks and Deliverables, Discussion of Initial Findings and
Shortcomings. Surveying data necessary for the preliminary study to identify alternatives
was scheduled to be completed in July 1999. Due to the crisis at Tusher Wash Diversion
Dam, Reclamation’ s surveying crew delayed work on Hartland to do preliminary
surveying at Tusher Wash. This caused a delay in the completion of the survey work for
Hartland. Final survey data was completed in October 1999.

This dlippage will not have any effect on construction of the fish passage structure since
passage is not scheduled at Hartland until 2002. The Preliminary Report is now due to be
completed in draft by May 1, 2000. There will then be a 30-day review period and the
final report will be completed by June 30, 2000.

VIlI. Recommendations: None.

VIIIl. Project Status: On-going

IX.  FY 99 Budget Status

Funds Provided: $50,000

Funds Expended: $57,125 ($21,000 expended + $36,125 obligated)
Difference: Unexpended fundswill be used to complete the alternaives report.

Percent of the FY 99 work completed, and projected costs to complete:
Approximately 40% complete. No new funds needed to complete the report.
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X. Status of Data Submission (Where applicable): N/A

Xl.  Signed: _Robert Norman 12/2/99
Principal Investigator Date
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